GDAAC Notes for
MODIS Technical Team Meeting (8/20/98)

WEEKLY HIGHLIGHTS:

e  ECS Drop 4P1 acceptance testing underway

. Practice installation of Drop 4PL completed with procedure enhancements identified to streamline system
installation and checkout; second installation using redlined procedures in progress

. DAAC-SDST status meetings resumed with minutes distributed to DAAC and SDST

. Patch to PGE09 processed; patch acceptance pending verification of input data and results

WEEKLY PLAN:

. Continue acceptance testing on 4P1
. Drop 4PL practice checkout to commence 8/20 and continue through early next week
. Formal 4PL drop no earlier than 8/26/98

WORK IN P?OG SS AND FUTURE:

. As L1BYfile spec is updated and baselined (9/15?), coordination among SCFs, SDST and DAAC imperative
to successful testing and implementation of science software

. PGEs 10 and 16 on hold. Production Rule information needed from SDST to complete integration of
these PGEs. PGE16 requires an additional ESDT for integration. PGE 17 and 19 integrated with GDAAC
specified production rules. Verification of successful integration needed from SDST.

«  LIB Data volume increase (DAAC impact assessment to be provided by 8/28)

. MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98

- Comments needed by 8/30/98

ECS-SYSTEM STATUS: YELLOW

Problem: System installation, checkout and test procedures are maturing; documentation is being brought up
to date. (Yellow). .

. Drop 4P1 in Test mode (TS2), Drop 4 in SSIT mode (TS1), Drop 4PL in TS3.

MAPI / SDST TK SSIT STATUS: YELLOW
. Lien established for Error List, work-off by 7/31/98. Receipt of error list pending.

OCEAN_LIB SSIT STATUS: YELLOW

Problem: DAAC cannot promote PGE to operations without error list documentation, lien pending;
resolution schedule pending SDST communication with algorithm developers.(Yellow)

. Delivered 4/15/98; Inspection complete; Build complete.
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Production readiness .

Work dazs for SSIT ! Best Case Nominal Case Actual
Inspection 1 I 3 (n=11)
Integration I 2 5 4 (n=20)
Integration 11 3 8-15 14 (n=11)
Patch 1-4 3-8 3 (n=17)
Error Testing 4 8 4 (n=2)
Chain Testin 8 15 8 (n=2)
Total ' 23 54 36 (was 42)

Best Case: Little or no problems with ECS or PGE
Nominal Case: Minor problems encountered and resolved; no major blunders
Actual: Averages to date

Phases of SSI&T:

Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for
documentation, formats, file structures, and standards compliance.

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified with
SDST supplied comparison file(s). (DAACbuild for a library)
Integration-II: PGE is registered into ECS, including population of PDPS database. Test data is inserted

into the Data Server for staging into production. PGE execution is planned and scheduled through
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. Generated
data product is retrieved from Data Server for verification.
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GSFC DAAC Launch Readiness
Duty

PGE Name priority* Delivered lnt_e‘uted Chained Cycle Ops Readiness § | Launch Readiness Notes
PGEOI (2.1) 1 4/1598 5/8/98 5/20/98 100% Y expected Lien, SDST to provide error list by 7/31/98: Error list for MODO1 complete, MODO3 pending
PGE02 (2.0) 2 1/29/98 3/18/98 5/20/98 100% G expected
PGEQ3 3 2/18/98 4/27/98 5/26/98 100% Y expected Lien, SDST to provide error list by 7/31/98; error list patch in progress
PGEO4 4 3/20/98 5/2898 G expected Lien, SDST to provide errot list by 8/31/98
PGEOS 5 3/16/98 on hold R expected Drop 4P1 needed in SSIT mode to complete integration; Lien, SDST to provide error list by 8/31/98
PGE11(22) 6 17798 6/3/98 G expected

Lien pending, SDST to provide error list for launch readiness; Prod rules PVL needed from SDST to verify
PGE17 7 4/17/98 7/21/98 Y expected integration

Lien pending, SDST to provide error list for launch readiness; Prod rules PVL needed from SDST to verify
PGE19 8 41798 7/22/98 Y expected integrati
PGE09 9 571198 in progress Y expected Lien pending, SDST to provide exror list for launch readiness

Inspection and Integration I plete; ECS to provide Land Tiling 10/98; Lien, SDST to provide error list
PGE12 (V2.1) 10 mnins G contingent by 9/30/98

Inspecti plete, Integration I plete; ECS to provide Land Tiling 10/98; Lien, SDST to provide error
PGE13 (V2.1) 11 /20198 G contingent list by 9/30/98

Inspection complete, Integration I complete; ECS to provide Land Tiling 10/98; Lien, SDST to provide error
PGE14 (V2.1) 13 7/22/98 G contingent list by 10/31/98
PGE06 14 9/11/98 expected Compiler upgrade compl 1.0 was fully integrated *
PGE20 15
PGEQ7 (V2.1) 16 6/3/98 7/23/98 G expected Lien, SDST to provide error list by 8/31/98

Prod rules PVL needed from SDST to complete integration;
PGE10 16 5/22/98 on hold R Lien pending, SDST to provide error list for launch readi
PGE49 18
PGES0 19
PGES3 21
PGES4 22
PGE69 23
PGES6 A4

Prod rules PVL needed from SDST to complete integration; additional ESDT must be specified to complete
PGE16 27 6/22/98 on hold R gration; Lien pending, SDST to provide error list for Jaunch readi

Inspection complete, Integration I complete; ECS to provide Land Tiling 10/98; Lien, SDST to provide error
PGE1S5 (V2.1) 28- 7/21198 contingent list by 10/31/98
PGEO8 (V2.1) 29 6/10/98 /2398 G expected Lien, SDST to provide error list by 8/31/98
PGES1
PGES7
*prioritization based upon SDST schedule; some PGEs have not been prioritized I _ [

I S B tingent ilable if known high risk problems are add - D

e _ expected no known high risk obstacles for launch readiness | o e
» 1 ated  |d d through Ops Readiness Exercises (OREs) o o B o _
8 PGE Status Codes: I _ ) T |
| Complet ..|PGE ig ready to process data at launch in validation modeoropsmode | | [ -
Green |7 __|No problems ot Category 1 fixes only; no high-risk liens on PGE] _ _
| Yellow Problems in test; Category 2 ot 3 fix pending; lien pending or expired S R e
Red SSIT has stopped; PGE will not run in its current form; fix required before testing can continue
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